
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - JULY 2020

Funding 

Year Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

FY19-20 Police Complex Emergency Lighting Upgrade $10,000.00 0% Purchase Order being processed

FY19-20 Police Complex 277V Panel Replacement $25,000.00 0% Obtaining pricing

FY19-20 Police Complex Facilities Condition Study Van Zelm Engineers $45,000.00 0% 8/31/2020 Site walks conducted on 6/11 & 6/23

FY20-21 Police Complex HVAC Control System Compressor $45,000.00 0% Pending Facilites Condition Study

FY20-21 Police Complex Electric Switchgear Replacement $87,000.00 0% Pending Facilites Condition Study

FY19-20 City Hall/Other Bldgs Unexpected Repairs $6,855.87 NA

FY19-20 City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

FY19-20 Fire HQ IAQ - Rememdiation Accurate Insulation $5,200.00 0% Not required due to renovation work

FY19-20 City Buildings Central Monitoring Alarm New England $25,000.00 100% 7/1/2020 Completed on 7/1/20  Available as of July 2020 627,649.79

 2021 Funding 250,000.00

FY20-21 Transfer Station Recycling Building Gutter Installation $18,000.00 0% Obtaining final bid of three  Spent 2020-21 227,633.91
 Less committed contracts 127,926.00

FY20-21 Beals Center Senior Center Sidewalk Replacements $35,000.00 0% Obtaining estimate from Laveiro  Less committed projects 408,761.87

FY20-21 Beals Center Senior Center Floor Tile Replacement $37,000.00 0% Obtaining last two abatement bids currently  Net available 70,428.01

FY20-21 Main Library Plaster Abatement & Repairs $0.00 Grant Funded 50% by State ($17,500)

Accurate Door $7,714.00 15% 7/31/2020 Interior & Exterior door replacement

Vestibule Restoration $22,286.00 0% 8/31/2020 Researching windows and woodwork

Friar Associates - Bid Documents $5,000.00 90% Reviewing product submittals

Premier Building Assoc., LLC $42,900.00 0% Scheduling work start currently

FY19-20 51 High Street Window Trim Repairs $25,000.00 0% Inventorying work scope for bid

FY19-20 51 High Street Exterior Painting $25,000.00 0% EPA RRP Project

FY20-21 51 High Street Boiler Replacement $27,000.00 0% Consulting with Eversource on gas service

CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name  Current Budget 

 Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 

 Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00

 Fire House #2 Roof Replacement AVT Construction

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

Fire House #5 HVAC Condensation Staff/D'Amato Const.

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC

City Buildings Contact Cleaning Procedures City Staff/Accurate Insulation

City Wide Utility Audit American Utility Consultants

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

FY16-17

FY19-20

Vestibule Restoration51 High Street

Flat Roof Replacement 51 High Street

UPDATE: No utility billing errors found from audit process

Awarded on 5/12/20, funding available on 7/1/20

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Comments

Punch list items completed

PO issued for line installation by Oakland LLC

Work started on 6/15/20

Comments

Investigation into continued condesation within HVAC ductwork

Acct 1018310-570200


